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Award Conditions to the Financial Assistance Award  

Between the Denali Commission and Alaska Energy Authority 

For Pre-Design Bulk Fuel Facility Assessments 

Award No. 1493, Amendment 1 

January 2017 

 

All changes to the award conditions are noted below. 

 

1. Change Title of Award to “Pre-Design Bulk Fuel Facility Assessments” 

 

2. Increase funding by $250,000 

 

3. The performance period is extended to 31 August 2017. 

 

4. Add the following to Section 3 of the original award: “At a minimum, all 270’s must 

include summary cost information on labor, materials, contracts/consultants, and 

indirect costs. Detailed documentation is required for any single expenditure greater 

than $50,000.” 

 

5. Add the following to Section 4 of the original award: “Recipient shall request prior 

approval from the Program Manager for deviations.” 

 

6. Replace Section 11 Denali Commission Policies of the original award with the following: 

 

Recipients may be required to comply with certain published Denali Commission policies 

which can be found in the Recipient Guidelines and Requirements document. Applicable 

policies are referenced in the Special Provisions of this FAA, and specific 

requirements/deliverables (if any) are stipulated in the attachments to this FAA. 

 

7. Replace Section 14, Special Provisions of the original award with the following: 

 

Progress Reports: Shall be submitted on a quarterly basis.  The first reporting period is 

July 1, 2016 to September 30, 2016, and quarterly thereafter in accordance with the 

Commission’s Recipient Guidelines and Requirements. 

 

Pre-award Costs: starting 23 June 2016 for base award scope only 

 

Key Staff:  David Lockard, AEA Project Manager 

 

Denali Commission Policies: 

 Sustainability 

 Cost Containment 

 Private Enterprise 

 

 



Award 1492 – Amendment 1  Page 2 of  2 

   

 

Cooperative Agreement: The Recipient agrees to cooperate and collaborate with the 

Denali Commission during the project. The Commission will participate in those specific 

activities stipulated in the attachments to this FAA. 

 

8. Change the contacts in Section 15 of the original award as follows: 

 

Denali Commission Alaska Energy Authority 

Tom Wolf 

Program Manager 

510 L Street, Suite 410 

Anchorage, AK 99501 

Phone: 907-271-1414 

Fax: 907-271-1415 

E-mail: twolf@denali.gov  

David Lockard 

Project Manager 

813 W. Northern Lights Blvd. 

Anchorage, AK  99503 

Phone: 907-771-3062 

Fax: 907-771-3044 

E-mail: dlockard@aidea.org 

Janet Davis 

Grants Management Officer 

510 L Street, Suite 410 

Anchorage, AK 99501 

Phone: 907-271-1414 

Fax: 907-271-1415 

E-mail: jdavis@denali.gov 

Amy Adler 

Financial Manager 

813 W. Northern Lights Blvd. 

Anchorage, AK  99503 

Phone: 907-771-3013 

Fax: 907-771-3044 

E-mail: aadler@aidea.org 

 

 

9. Add Attachment B dated January 6, 2017. 

 

 

There are no other changes to the original Financial Assistance Award, as amended. 
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Financial Assistance Award 

Between the Denali Commission and Alaska Energy Authority 
For Pre-Design Bulk Fuel Facility Assessments 

Award No. 1493, Amendment 1 
 

a. Scope of Work: Site visits by design contractors to evaluate the bulk fuel 
facilities included in the Summer 2015 Inventory of bulk fuel storage tank 
farms by the Commission and AEA for the communities of Birch Creek, 
Ekwok, Goodnews Bay, Marshall, Minto, Scammon Bay, Shageluk, and 
Shungnak. The purpose of the site visits is to develop options for FY2017 
Commission funding, including maintenance & improvement of the existing 
facilities to extend their useful lives vs. complete replacement.  
 

b. Deliverables: Letter reports for each of the bulk fuel storage facilities in the 
eight communities that include rough order of magnitude cost estimates. 

 

c. Budget and Funding:  See the attached total Budget and Funding Summary 
dated 6 January 2017. 

 

d. Delivery Method: AEA will provide project management services with in-
house staff. For report consistency AEA will competitively procure one 
consultant to produce the eight letter reports. 

 

e. Schedule: The Amendment 1 scope of work shall be completed prior to 
August 31, 2017 so that the information can be considered during the 
allocation/prioritization of FY 2017 Commission funds for the Bulk Fuel 
Program.   

 
 



Award 1493

Pre-Design Bulk Fuel Facility Assessments

Statewide

Budget and Funding Summary   6 January 2017

Original

Award
Amend. 1 Total

1

2 Project Management AEA $13,500 $36,000 $49,500 8 reports @ 30 hrs/report @$150/hr

3 Travel Costs $6,000 $16,000 $22,000 8 trips @ $2,000/trip

4 On-site Assessments $13,500 $38,400 $51,900 8 trips @ 32 hrs/trip @ $150/hr

5 Report Preparation $54,000 $148,800 $202,800 8 reports @ 124 hrs/report @$150/hr

6 Indirect Costs (IDC's) a $3,850 $6,100 $9,950 10% of line 2; 10% of first $25,000 of lines 3 + 4 + 5

7 Correction to Original Award IDC's $5,000 $5,000 three separate contractors used to complete original award scope

8 $90,850 $250,300 $341,150

9 $90,000 $250,000 $340,000

Line Source

Award

or

Reference

Notes

10 Denali Commission Original Award

11 State of Alaska

12

13 Denali Commission Amendment 1

14 State of Alaska

15

16 $340,000

Subtotal $250,000

1493
$90,000

$0

$90,000

$250,000
This Action

$0

FUNDING

Subtotal 

Total Funding Available As Of This Action 

BUDGET

Letter Reports

Rounded Total 

Additional Notes

a.  AEA does not have a federally negotiated indirect rate; use the 10% de-minimus rate in 2 CFR 200.414

Line Item
Provided

By

Amount

Amendment 1 - Basis/Notes

Total 

Contractor

Amount

AEA


